
     Key: 
 Policy developed, DIs prepared and NPRM issued (if necessary) 

 OLDP drafting  

 Final rulemaking process (EXCO) 

 Regulations come into effect 

 Implementation/transition activities 

                                                                                                       TIMELINES FOR CASR PARTS MAKING AND IMPLEMENTATION                                                    
 

2007 2008 2009 2010 CASR Parts 
Rule Suite OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN 

 
Drug and Alcohol Testing  
 
Part 99 

OLDP Drafting   Regs 
made  

Regs 
in 

effect 
Implementation/transit  ion                   

 

Maintenance Regulations 
 
Parts 66, 147, 42 and 145 
 

OLDP Drafting   Regs 
made   Regs in 

effect 
Implementation/transition 

 
(will vary from 12 months to 3+ years depending on Part) 

 

Sport and Recreational 
Aviation Operations 
 
Parts 103, 105 and 149 

OLDP Drafting   Regs 
made   

Regs 
in 

effect 

Implementation/transition 
 

(transition period forecast to be 2+ years) 

 

Operational Regulations – 
Pax & Freight 
 
Parts 91, 121 and 129 

OLDP Drafting                 Regs 
made     Regs in 

effect 
Implementation/transition 

 
(transition period forecast to be 18 months) 

Parts 119 and 135  Policy Development, DIs and NPRM OLDP Drafting    Regs 
made     Regs in 

effect 
Implementation/transition 

 
(transition period forecast to be 18 months) 

Part 133A, 133B Policy Development, DIs and NPRM OLDP Drafting    Regs 
made     Regs in 

effect 
Implementation/transition 

 
(transition period forecast to be 18 months) 

Part 131 Policy Development, DIs 
and NPRM OLDP Drafting   Regs 

made   Regs in 
effect Implementation/transition        

Operational – Others 
 
Part 136 

       Policy Development, DIs and NPRM OLDP Drafting    Regs 
made  Regs in 

effect 
Implementation/transition 

 
(transition period forecast to be 12-18 months) 

 

Flight Crew Licensing 
 
Parts 61 and 141 

Policy Development, DIs and NPRM (if 
necessary) OLDP Drafting   Reg 

made   
Regs 

in 
effect 

Implementation/transition 
 

(transition period forecast to be 12-18 months) 

 

Others 
 
Part 90 

OLDP Drafting   Regs 
made 

Regs in 
effect                        

 
Part 146 OLDP Drafting   Regs 

made 
Regs in 
effect 

Implementation/transition 
 

(transition period forecast to be 3 years) 
Part 64 
Part 71 
Part 115 
Part 132 
Part 142 
Part 174 
Part 175 

Need, scope and timing for these Parts to be 
determined                             

 
Note: Legal drafting times are forecasts, being dependent on OLDP resources and production



                                   TIMELINES FOR CASR PARTS MAKING AND IMPLEMENTATION        
 
 
LIST OF PARTS 
 
Part 42 – Continuing airworthiness 
Part 61 – Flight crew licensing 
Part 64 – Ground authorisations 
Part 66 – Maintenance personnel licensing 
Part 71 – Airspace 
Part 91 – General operating and flight rules 
Part 99 – Alcohol and other drugs testing programme 
Part 90 – Additional airworthiness requirements 
Part 103 – Sport and recreational aviation operations 
Part 105 – Parachuting operations from aircraft 
Part 115 – Operations using sport aircraft for non-recreational purposes 
Part 119 – Operator management system and certification 
Part 121 – Air transport operations – large aeroplanes 
Part 129 – Air operator certification – foreign operators 
Part 131 – Non-recreational ballooning (formerly Part 115B) 
Part 132 – Air experience and corporate operations 
Part 133A – Air transport operations – rotorcraft 
Part 133B – Aerial work operations – rotorcraft 
Part 135 – Air transport operations – small aeroplanes 
Part 136 – Aerial work operations 
Part 141 – Flight training organisations 
Part 142 – Training and checking operators 
Part 145 – Maintenance organisations 
Part 146 – Engineering representatives 
Part 147 – Maintenance training organisations 
Part 149 – Recreational aviation administration organisations 
Part 174 – Aviation meteorological services 
Part 175 – Aeronautical information services 


